@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: December 11, 2015 REPORT NO.: __49 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: April 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
12.5/ 12-6 No on site work activity.
Mon The Milestone crew completed backfilling work on the new retaining wall at the Cherry St. intersection. They also worked on adjusting manhole casting
12_7' elevations in all phases of the project. Milestone’s concrete subcontractor (Harmon Construction) continued placing the remaining lead-in walks and/or
steps.
Tues Milestone completed installation of the new retaining wall at Cherry St. and continued adjusting manhole casting elevations in all phases. They also
12-8' completed prep of subgrade for the final lead-in walk sections. Their subcontractor (Harmon Construction) completed forming/placing the remaining lead-
in walk / steps and Milestone continued general project clean-up.
Wed. Milestone completed adjusting manhole casting elevations and continued a general project clean-up. City of Columbus DPW striping crew placed
12-9 temporary striping from Cherry St. to State St.
Thurs. Milestone continued a general project clean-up.
12-10
Fri. Milestone continued their general project clean-up effort. All barricades / barrels removed from the site.
12-11
Milestone is scheduled to complete the few remaining cap stone pieces on the new retaining wall at Cherry St. and they will also complete removal of any
Look Ahead - - . - . L . ) . . .
for the week of remaining materla_ls /equnp_ment frc_>m the site. _They W|_II also complgte any remaining clean-yp / street sweeping that is required and temporarily _re-lnstall
the old street ID signs (until new signs are delivered / installed). A ribbon cutting ceremony is scheduled for Thursday 12/17 at 3:00 p. at the Indiana Ave.
12-12 thru 12-18 - ;
/ Brooks St. intersection.




